_concrete screen structure construction.

o phases of the siphon and dam removal work, including CEQA and NEPA. DFG will be
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EXECUTIVE SUMMARY

TITLE OF PROJECT
Anadromous Fish Passage at ,Clough Dam on Mill Creek.

APPLICANT NAME

. California Department of Water Resources

William D. Mendenhall, Senior Engineer

PROJECT DESCRIPTION AND OBJECTIVE

This project is for fi nal design and construction of fish paésage facilities at or near to y

Clough Dam on Mill Creek near Los Molinos. The California Department of Water
Resources (DWR) proposes to improve upstream fi sh passage for adult salmon and .
steelhead, and provide fish screening facilities for downstream juvenile passage.

o 'DWR will work cooperatively with California Department of Fish and Game (DFG),
~ United States Fish and Wildlife Service (FWS), local property owners, diversion -

owners, and diverters, to provide designs for a new off-stream fish screen and water
diversion inverted siphon which when completed will provide rehab!e fish passage with

) mlmmal operation and maintenance.

The objectlve of this prbposal is to_provide final designs, including piéns and .
specifications, contract construction, award bid, over -~e construction, and pay out to

‘contractor.” The goal of the project is to complete the screen. :n 1 998-99 winter months

and the suphon by winter 1999-00

APPROACHITASKSISCHEDULE |

" Working directly with DFG and the ‘sta'-keholders, DWR will develop final designs for the

fish screen, inverted siphon, and dam and ladder removal. Plans and specifications for
the siphon and dam removal with be prepared for the bidding process. DWR will bid
out the construction, award the bid, oversee construction, and pay contractor(s) for the
siphon and dam removal. DWR will assist DFG in the construction of the screen
facility. DFG has already secured $30,000 from Cal-Fed funding sources for the
hardware for the new screen. DFG will be requesting an addutsonal $50,000 for

DWR will prepare and obtain permits, with DFG’s aséistance, necessary to do all

responsible for permits and environmental compliance for the screen construction,
Collection of field data will be completed by 10/1/98. The design for screen will be

E—0361009
E-036109



Blooo .

completed by 11/1/98. DFG and DWR will construct screen during the 1998-99 winter
months. DWR will complete plans and specifications for the siphon by March 1999,
and construct the siphon and remove the dam during late summer-fall 1999.  This
schedule assumes that funding is made available in a timely manner, by October 1998
the permits can be obtained by brddung time and that the weather does not cause
delays. .

JUSTiFICATION |

Enhancmg passage for adult and juvemle salmonids on Mill Creek improves the
success of both . upstream and downstream migration. This will benefit two of the pnonty

. Species, sprsng-run Chinook salmon and Steelhead.

BUDGETIT HIRD PARTY IMPACTS

The budget cost for this proposal is $ 1 280 000. No negatave third party impacts are
foreseen from the scope of this proposal. It will be implemented with the cooperation of .
both the north side diverters, Los Molinos Mutual Water Company (LMMWC) and the
south diverters, Clough diversion, and the collaboratlon of the other resource agencres

| APPLICANT QUAL!FICATIONS_

The,\Northern District of DWR has a long history of providing engineering supportto

| fishery restoration programs. DWR staff has extensive experience in performing the

tasks outlined in this proposal, as well as, a history of ;cOope'ration with the other -
resource agencies. - The project manager for this project is Mr.* “'liam Mendenhall. He
has over 20 years of experience with fishery restoration planning and: desrgn '
Additionally, DWR has in house, the equipment, technology, and resources to support :

~ this proposal.
» MONITOR!NG AND DATA EVALUATION

| After completion of thls' project DFG will be responsible for monitoring the performance

of the project components. DFG will assume the responsibility of operating and

~maintaining the fish screen. The LMMWC wrll assume the responsnblllty of operatmg
,. -and mamtammg the siphon system. i S o

LOCAL SUPPORTICOORDINATION
The list of collaborators and supporters of this proposal include JFG, FWS,

landowners, diverters, and LMMWC. Initial meetings with various groups involved and
funding supporters have brought favorable comments. :
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